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The PAC will replace the existing 58-year-
old Pentagon Athletic Facility with a
127,000-square-foot facility that meets 
membership fitness and readiness needs.

Waterproofing has begun on the Mall Terrace.

Foundation Installation Continues.

Workers are continuing the preparation work on 
columns for the Mezzanine structure.

The Wedge 2 Quality 
Assurance and Quality 
Control Inspectors 
continue performing their 
weekly Short Interval 
Production Schedule 
(SIPS) inspection walk-
thrus.
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Dual cable trays, conduit, 
sprinkler lines and air 
branches are being installed 
on the fifth floor of Corridor 
5.  These systems serve the 
radial corridor and its 
adjacent rings.
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Glass curtain wall 
panels being installed 
on the AE Drive 
Pedestrian Bridge at 
Corridor 4.5.  
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Work resumes February 
25, 2003

Snow removal activities will be completed on 
February 24.  Regular construction activities on the 
RGS project will resume on Tuesday, February 25. 
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Pentagon Secure Bypass/ Route 110 
Project

Wedges 2-5 Renovation
Wedges 2 through 5 encompass the 
remaining 4.5 million square feet of 
Pentagon space to be renovated by 2010. 


